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ALASKA INDUSTRY COUNCIL MEETING 
MINUTES 

May 13, 2009 
 
 

The Alaska Industry Council met at the Alaska DOT/PF Building on May 13, 2009, at 8:00 
A.M.  
 
The follow ing agenda items w ere presented:  
 
Introductions       Round Table 

 
Opening Remarks   Jere Hayslett, FAA  
 
Technical Update      Wes Mooty, FAA 
   
Navigation Services Update    JoAnn Ford, FAA 
 
Alaska Safety Metric and Performance Goals,  Pete Devaris, FAA 
being implemented in FY10   
 
Information Sharing       All 

 
Industry Feedback (Round Table)     All 
 

Opening Remarks – Jere Hayslett 
 
Jere Hayslett opened and chaired the meeting.  Jere presented the follow ing information 
pertaining to Critical Services, and WSA activities pertaining to Juneau WA M and SV 178. 
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Critical Services: Western Service Area

• Juneau En Route Service Volume 
(#178)

• SDP: Anchorage ARTCC

• Automation: MEARTS

• Key Milestones/information:

– June au WAM opt imization com pleted: 
Mar 2009

– June au WAM SAT pe rformance 
testing com pleted: Mar 2009

– June au WAM Se paration standards 

data collection & analysis comp leted: 

April 2009

– June au WAM Se paration Standards 
Approval: July 20 09

IT T SDP Equipment 

Ins tallation:

July 2009

S ervice I ntegration

Test :

July  2009

Service Accept ance

Test :

Oc tober 2009

F ormal In tegration

Tes ting with

Automation

March  2010

IT T SDP  Site Survey :

COMPLETED

November 2008

I nit ial Opera ting 

Capab ility :

April 2010

Gustavus

Sisters Island

Lena Point

Williams Mtn

Junea u WAM 

I nitial Operati ng 

Capability

July  2009

ADS-B

In Service

Decisi on

Sept 2010

 

Service Delivery Point is 
Anchorage Center.  

Automation Platform is 

Micro EARTS  
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For Essential Services the follow ing applies: 
• Segment 1 and 2 rollout by Service Volume 
• Segment 1: now  through 2010 for Essential Services 
• Segment 2: 2010 through 2012 for Critical Services 
• These Service Volumes correspond to the geographical boundaries of the En Route 

Service Volumes 
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Essential Services: Western Service Area

 
 
The SBS WSA Office has conducted the follow ing ADS-B implementation and avionics 
outreach meetings in an effort to educate the public about the FAA’s implementation strategy 
for ADS-B and options for avionics equipage. 

• Meeting w ith Shell, Era Helicopters, ConocoPhillips and Chevron – 3/27/09 
• Meeting w ith Penair – 5/1/09 

– 10 Capstone equipped 
– 3 self equipped 
– 5 planned through Safety Equipage Incentive Plan (SEIP) 

• Alaska State Aviation Trade Show  – 5/2/09 
• Meeting w ith Era Aviation and Frontier Flying Service – 6/09/09 
• Meeting w ith PRISM Helicopters – 6/11/09 
• Meeting w ith Talkeetna Pilots Association -TBD 

 
Technical Update- Wes Mooty 
 
Wes Mooty presented the follow ing information pertaining to ground infrastructure and airport 
improvements around the State of Alaska. 
 

ADS-B Essential Services – Status 
• Legacy GBT Installations 

• Sunnahae Mountain JAI – Aw aiting WX break 
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• Nome GBT – Installing now  
 

• Deployment of ITT Radio Stations 
• Service w ill replace Legacy systems 
• Service w ill include TIS-B w here radar data is available 
• Transition Plan is being formulated 
• Installs to be completed by NOV ‘09 

– Kivalina   
– Point Hope 
– Selaw ik   
– Shishmaref   
– Williams Mountain 
– Savoonga 
– Elim 

• Legacy GBT Replacement with ITT Radio Stations 
• Replacements to be completed by JAN ‘10 

– Sisters Island 
– Nome 
– Kotzebue 
– Murphy Dome 
– Cantw ell 

 
• Automated Weather Observation Systems 

(AWOS) Updates 
• FY ’08 Activities – Commissioning (6 Completed) 

• Shungnak – Commission ASAP 
• FCC License Completed 
• Link cabling on hold for w eather 

• Barter Island – Commission in July ‘09 
 

• FY ’09 Activities 
• Site Prep Phase 

• Brevig Mission  
• White Mountain 
• Noorvik 
• Shaktoolik  

• Engineering/Planning Phase 
• Elim 
 

• JNU WAM Status 
• KTOO Facility 

• Installation complete 
• Site integration and optimization complete 

 
• FY’09 Sites (Williams Mtn, Lynns Int) 

• Site engineering is now  complete 
• Proceeding w ith installs, planned for late May ‘09 

 
 
Navigation Services Systems Update – JoAnn Ford 
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JoAnn Ford presented the Navigation Services Systems update via telephone.  JoAnn stated 
that Navigation Services had a meeting w ith Penair to discuss LPV approaches.  They then 
had an internal meeting w ith the FAA to discuss Penairs needs.  Navigation Services should 
have a response to Penair in the near future pertaining to their airports of interest.  JoAnn 
added that there has been a great deal of progress as far as WAAS goes in the area of 
vertical f light.   
As of April 9th, 1516 LPV approaches have been published for the entire nation.  5 of those 
had minimums below  250 ft., and the FAA is on schedule for the 500 that are planned for this 
year.  As for WAAS Units there are now  over 43,000.  The entire state of Alaska is now  at 
98% for WAAS coverage. 
 
Miscellaneous 
 
Pete Davaris presented a brief w hich explained the Alaska Safety Metric and Performance 
Goals being implemented in FY10 by the System Safety Analysis Branch (AAL-240) 
and the FAA Office of Accident Investigation (AAI-220). 
 
Round Table 
 
No comments 
 
 


